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II. BACKGROUND 

Site No.: 
Delivery Order No.: 
Response Authority: 

S7 
2101-02-010 
CERCLA 
N/A 
NYD002249563 
Non-NPL 
Approved on 9/26/97 
9/30/97 
N/A 
N/A 

ERNS No.: 
CERCLIS No.: 
NPL Status: 
Action Memo Status: 
Start Date: 
Demobilization Date: 
Completion Date: 

438985 
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III. SITE INFORMATION 

A. Incident Category 

CERCLA incident category: Inactive Production Facility 

B. Site Description 

The Bossert Manufacturing Site (site) is an abandoned production facility 
located at 1002 Oswego Street in the City of Utica, Oneida County, New York. 
The Bossert facility was used for the stamping, weldment, and fabrication of 
sheet metal items such as brake backing plates and steel floor grates from 1896 
until the mid-1980's. During its operation, PCB oils were utilized in 
transformers and in hydraulic presses used in the manufacturing process. As 
a result of past manufacturing practices and salvage operations at the site, 
interior surfaces on floors and walls of the facility, as well as machinery and 
other structures within the building, became contaminated with PCBs. 

CERCLA funds have been activated to abate the threat to public safety and the 
environment. Activity will include the off-site disposal of approximately 3,500 
cubic yards of PCB contaminated debris, asbestos abatement, decontamination 
of mechanical and hydraulic presses, and the partial demolition/shoring of a 
building. 

For a more detailed description, see Polrep No. 1 (Initial). 

IV. RESPONSE INFORMATION 

A. Situation 

1. Removal Actions to Date 

3/16/98 - 3/27/98; ERRS continued to decontaminate scrap metal with a high 
temperature pressure washer. Clean scrap metal was placed into roll-off 
dumpsters for salvaging. During this work week, one roll-off dumpster of scrap 
metal was shipped off site for salvaging to recover funds which will be 
readministered into the ERRS project ceiling. See VII. SALVAGEABLE 
MATERIAL for an updated table of scrap metal salvaged and funds recovered. 

ERRS concentrated their efforts on makeing structural repairs in the Press 
Room. These repairs were based upon recommendations made after a 
structural evaluation conducted during the week of March 12th. These repairs 
will ensure a safe working environment during upcoming work proposed in the 
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Press Room. 

The United States Coast Guard - Atlantic Strike Team mobilized on March 16th 
to concuct ERRS contractor monitoring, health & safety oversight and technical 

assistance support during the absence of the START contractor. 

2. Enforcement 

The PRP Search for the site has been initiated and enforcement efforts are 
continuing. 

B. Planned Removal Actions 

ERRS will continue transportation and disposal of PCB contaminated debris, 
kiln dust, and carbon powder on a as need basis. ERRS will also continue fine 
sweep/clean the Trimmer Room floor and conduct structural repairs as 
necessary. Also, scrap metal will continue to be decontaminated using a high 
temperature pressure washer. 

C. Key Issues 

N/A 

COST INFORMATION AS OF MARCH 16,1998 * 

ERRS Contractor $ 2,721,194 
START Contractor Costs 164,447 
Intramural Costs 269,003 
USCG-AST 3.811 

TOTAL $ 3,158,455 
Project Ceiling $ 5,990,000 
Percent of Project Funds Remaining 

47.0% 

The above accounting of expenditures is an estimate based on figures known to the 
OSC at the time this report was written. The cost accounting provided in this report 
does not necessarily represent an exact monetary figure which the government may 
include in any claim for cost recovery. 
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VI. DISPOSITION OF WASTES 

i Wastestream Medium Quantity 
Containment-

Migration 
Control 

Treatment Disposal 

PCB 
(UN3077) 

Contaminate 
d 
debris 

1,545 cu. yds. Consolidated 
& 
Covered 

Landfilled Chemical Waste Management 
Model City, NY 

PCB 
(UN2315) 

Kiln dust & 
spent carbon 

~425 tons Consolidated 
& 
Covered 

Landfilled Chemical Waste Management 
Model City, NY 

VII. SALVAGEABLE MATERIAL 

Material Quantity Funds Kcco\ercd 

Scrap Metal 126.62 tons $ 7,873.53 

* This table will be updated as recovered funds are received from Universal Empire Salvaging 
Company. 
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